Administrative Management Systems

Steering Committee

Meeting Minutes

August 9, 2001

Start:

3:00 PM

Adjourn:
4:30 PM

Members present:
Alan Leshner (Co-Chair), Al Graeff, Colleen Barros, Don Christoferson, Lynn Hellinger, Kevin Kirby, Dr. Leamon Lee, Lee Pushkin, Lawrence Self, Ken Stith, Dr. Richard Wyatt.

Members not present:
Tony Itteilag, Steve Benowitz, Dr. Ron Geller, MaryAnn Guerra, Judy Duff, Steve Ficca, Marylin Kunzweiler, Dr. Robert Nussenblatt, Dr. J.J. McGowan.

Others in attendance:
Leonard Taylor (for Steve Ficca), Emmett Ward, Barbara Mulach, Fred Walker, Allyson Browne, Katina Jocktane, Cressie DeRose.

Attending from Arthur Andersen, LLP. 
Barry Kaufman, Phil Habuda, Bill Apgar (Independent Verification & Validation (IV & V) Contractors).

1. Approval of July 12, 2001 Minutes

Action:


· The minutes for the 07/12/01 AMSSC meeting were approved.
2. Project Report from IVV (Arthur Andersen)

Discussion:

Issues regarding the interface related to the Travel module are being discussed and resolved between Oracle and Gelco.  A final document depicting the interface resolution will be available at the end of August. 
Action:

None noted at this time.
3. Decision Process

Discussion:

Colleen Barros presented a draft proposal entitled Issue Identification, Resolution, and Decision-Making to the Steering Committee.  The document presented the following on customization and interface issues:  Roles of the NBS Teams and Committees during Implementation, the Issues Resolution Process, Guidance Specific to the Customization and Interface Issues, and a Proposed Operational Policy regarding Customization and Interface Issues and Approval of Project Plan Documents.

Action:
The Committee agreed that the proposal as presented represented a good basis on which to proceed with review of future customization and interface issues that might be presented to the Steering Committee. 

4. Update on “One DHHS”

Discussion:
Al Graeff and Colleen Barros reviewed the Departmental plans for One DHHS and indicated that this project could have an, as yet undefined, impact on the NBS.  The Co-Chairs will keep the Steering Committee apprised as the One DHHS effort proceeds. 

Action:
The NBS Project will continue to interact with their counterparts on the DHHS effort and advise the Co-Chairs as appropriate. 
Future Meetings:

September 13, 2001, 3:00 PM – 5:00 PM, Bldg. 31/2C15

September 27, 2001, 3:00 PM – 5:00 PM, Bldg. 31/2C15
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